COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 09/ 2020

ESTI MATE SUMVARY 11: 40: 26
CONTI D C21850 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21850- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TIVE ALLOW 280 WORK DAYS
1-76 & US 34 FT. MORGAN AREA R PERCENT TIME:  21.07 ORI G TIME ALLOW 280 WORK DAYS
PROJECT NO. NHPP0343- 041
1-76 & US 34 FT. MORGAN AREA R
NAMVE OF ROAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 06/ 20/ 2020 DATE TI ME STARTED 03/23/2020
1627 Col e Bl vd DATE LET 01/ 09/ 2020 DATE WORK BEGAN 03/ 23/ 2020
Suite 200 DATE AWARDED 01/30/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/04/2020 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03723/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 21, 827,477.66 PARTI Cl PATI NG $  6,982,912.82 $ 3,522, 823. 66
AWARD PRQIJECT AMT: $ 19, 964, 032. 84 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 31.99% TOTAL EARNI NGS 6,982, 912. 82 3,522, 823. 66
FUNDS AVAI LABLE: $ 14,844, 564. 84 STOCKPI LED MATERI ALS 522, 624. 62 522, 624. 62
GROSS EARNI NGS 7,505, 537. 44 4,045,448. 28
TOTAL CLAI VS $ 0.00 RETAI NAGE -189, 687. 38 -102, 384. 71
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7, 315, 850. 06 3,943, 063. 57
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 7,315, 850. 06 3,943, 063. 57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,943, 063. 57

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQJECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY US34

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 000 0. 00
13, 596. 00000 0. 500 6, 798. 00
0010 202-00035 Renoval of Pipe 67. 000 67.000
LF 0. 000 0. 00
13. 00000 67.000 871. 00
0015 202-00090 Renoval of Delineator 100. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0020 202-00170 Ginding And Texturing Concrete Pavenent 85. 000 0. 000
SY 0. 000 0. 00
258. 00000 0. 000 0. 00
0025 202-00190 Renopval of Concrete Median Cover Material 44. 500 43. 000
Sy 0. 000 0. 00
47.00000 43. 000 2,021.00
0030 202-00200 Renoval of Sidewal k 758. 500 635. 000
SY 123. 000 3,444.00
28. 00000 758. 000 21, 224.00
0035 202- 00203 Renoval of Curb and Cutter 2,062. 000 1, 633. 000
LF 296. 000 3,552.00
12. 00000 1, 929. 000 23, 148. 00
0040 202-00206 Renoval of Concrete Curb Ranp 786. 000 729. 000
SY 57.000 1, 653. 00
29. 00000 786. 000 22,794.00
0045 202-00210 Renoval of Concrete Pavenent 599. 000 227. 000
SY 176. 000 5,632.00
32. 00000 403. 000 12, 896. 00
0050 202-00220 Renoval of Asphalt Mat 10, 697. 000 7, 845. 000
SY 1, 225. 000 6, 737.50
5. 50000 9, 070. 000 49, 885. 00
0055 202- 00240 Renoval of Asphalt Mat (Pl aning) 252, 465. 000 12, 259. 000
SY 17,111. 000 34, 222.00

2.00000 29, 370. 000 58, 740. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21850- BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO. 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY US34
0060 202-00250 Renopval of Pavenment Marking 72, 250. 000 0. 000
SF 0. 000 0. 00
0. 90000 0. 000 0. 00
0065 202-00710 Renoval of Power Pole 1. 000 0. 000
EACH 0. 000 0. 00
3, 910. 00000 0. 000 0.00
0070 202-00889 Renoval of Detectable Warning 30. 000 0. 000
EACH 0. 000 0. 00
288. 00000 0. 000 0. 00
0075 202- 00895 Renoval of |npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
6, 238. 00000 0. 000 0.00
0080 202-01130 Renoval of Guardrail Type 3 905. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0085 202-01300 Renoval of End Anchorage 13. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0090 202-04002 Cean Culvert 10. 000 0. 000
EACH 0. 000 0. 00
2,668. 00000 0. 000 0. 00
0095 202- 04005 Cl ean Val ve Box 45. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0100 203-00050  Unsuitable Material 1, 419. 000 534. 000
cY 137. 000 4,795.00
35. 00000 671. 000 23, 485. 00
0105 203- 00060 Enbanknment Material (Conplete In Place) 313. 000 0. 000
cY 0. 000 0. 00
39. 00000 0. 000 0. 00
0110 203-00062  Enbanknent Material (Conplete In Place) (Special) 1, 419. 000 145. 000
cY 402. 000 15, 678. 00
39. 00000 547.000 21, 333. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0115 203-01100 Proof Rolling 90. 000 0. 000
HOUR 9. 000 801. 00
89. 00000 9. 000 801. 00
0120 203-01500 Bl adi ng 50. 000 0. 000
HOUR 28. 000 5, 320. 00
190. 00000 28.000 5,320. 00
0125 203-01550  Dozing 50. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0130 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0.00
0135 203-01597 Pot hol i ng 50. 000 0. 000
HOUR 0. 000 0. 00
264. 00000 0. 000 0. 00
0140 206- 00065 Structure Backfill (FlowFill) 650. 000 0. 000
cY 0. 000 0. 00
212.00000 0. 000 0. 00
0145 208-00023 Erosi on Log (Type 3)(12 Inch) 1, 350. 000 90. 000
LF 0. 000 0. 00
6. 00000 90. 000 540. 00
0150 208-00035  Aggregate Bag 2, 940. 000 1, 141. 000
LF 0. 000 0. 00
6. 50000 1, 141. 000 7,416.50
0155 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
2,384. 00000 2.000 4,768. 00
0160 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 9. 000
HOUR 0. 000 0. 00
44. 00000 9. 000 396. 00
0165 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 17. 000
HOUR 20. 000 3,700. 00

185. 00000 37.000 6, 845. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0170 208-00106 Sweepi ng (Sedi ment Renoval) 150. 000 0. 000
HOUR 0. 000 0. 00
153. 00000 0. 000 0. 00
0175 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0180 208-00207 Erosi on Control Managenent 45. 000 8. 000
DAY 5. 000 2,980. 00
596. 00000 13. 000 7,748.00
0185 210-00011 Reset Mail box Structure (Type 1) 81. 000 0. 000
EACH 0. 000 0. 00
181. 00000 0. 000 0.00
0190 210-00012 Reset Mail box Structure (Type 2) 14.000 0. 000
EACH 0. 000 0. 00
204. 00000 0. 000 0. 00
0195 210-00013 Reset Mail box Structure (Type 3) 9. 000 0. 000
EACH 0. 000 0. 00
397. 00000 0. 000 0. 00
0200 210-00810 Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0205 210-00815 Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
227.00000 0. 000 0.00
0210 210-00827 Reset Pull Box 4. 000 0. 000
EACH 0. 000 0. 00
1, 843. 00000 0. 000 0. 00
0215 210-01000 Reset Fence 24.000 0. 000
LF 0. 000 0. 00
34.00000 0. 000 0. 00
0220 210-04010  Adjust Manhol e 49. 000 0. 000
EACH 6. 000 7,554.00

1, 259. 00000 6. 000 7,554.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0225 210- 04020 Modi fy Inlet 18. 000 14. 000
EACH 0. 000 0. 00
4, 005. 00000 14. 000 56, 070. 00
0230 210- 04050 Adj ust Val ve Box 45. 000 0. 000
EACH 13. 000 10, 712. 00
824. 00000 13. 000 10, 712. 00
0235 212- 00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
1, 159. 00000 0. 000 0. 00
0240 212-00032 Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
2,812. 00000 0. 000 0. 00
0245 213-00003 Ml ching (Weed Free) 0. 200 0. 000
ACRE 0. 000 0. 00
2,103. 00000 0. 000 0. 00
0250 213-00061 Mil ch Tackifier 160. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0255 217-00000 Her bi ci de Treat nent 194. 000 0. 000
SY 0. 000 0. 00
0. 30000 0. 000 0. 00
0260 304-06000  Aggregate Base Course (Cl ass 6) 4, 459. 000 270. 510
TON 3,054. 730 134, 408. 12
44.00000 3, 325. 240 146, 310. 56
0265 304-08000  Aggregate Base Course (Shoul der Material) 1, 423. 000 0. 000
TON 0. 000 0. 00
31. 00000 0. 000 0. 00
0270 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 940. 000 186. 940
TON 28.120 6, 186. 40
220. 00000 215. 060 47,313. 20
0275 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 51, 789. 000 1,698.720
TON 4,740. 850 459, 862. 45

97. 00000 6, 439. 570 624, 638. 29



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0280 412-00800  Concrete Pavenent (8 |nch) 388. 000 243. 000
SY 145. 000 21, 315. 00
147. 00000 388. 000 57, 036. 00
0285 412-00900 Concrete Pavenent (9 Inch) 8, 664. 000 0. 000
SY 8, 557. 000 812, 915. 00
95. 00000 8, 557. 000 812, 915. 00
0290 420-00112 Geotextile (Drainage) (Cass 1) 57. 000 22.000
Sy 0. 000 0.00
11. 00000 22.000 242.00
0295 420-00520  Geogrid Pavement Reinforcenent 4, 257. 000 0. 000
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0300 506-00209 Riprap (9 Inch) 18. 000 6. 000
cY 0. 000 0. 00
137. 00000 6. 000 822. 00
0305 514-00042 Pedestrian Railing (42 Inch) 16. 000 0. 000
LF 0. 000 0. 00
88. 00000 0. 000 0. 00
0310 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 64. 000 64. 000
(Conplete In
LF 0. 000 0.00
113. 00000 64. 000 7,232.00
0315 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 4. 000 4. 000
EACH 0. 000 0. 00
1,918. 00000 4.000 7,672.00
0320 606-00302 Guardrail Type 3 (31 Inch Mdwest Cuardrail Systen) 628. 000 0. 000
LF 0. 000 0.00
22.00000 0. 000 0. 00
0325 606-01340 End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
2,370. 00000 0. 000 0. 00
0325 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 1.000 63. 42

63. 42000 1. 000 63. 42



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21850-BI D ESTI MATE RUN
PRQJECT: NHPP0343- 041 ESTI MATE NO. 0004
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0325 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 1. 000 310. 22
310. 22000 1. 000 310. 22
0330 606-01370 Transition Type 3G 11. 000 0. 000
EACH 0. 000 0. 00
2,619. 00000 0. 000 0.00
0330 MATERI AL ALLOWANCE Transtion, Guardrail 0. 000
EACH 5. 000 4,112.75
822. 55000 5. 000 4,112.75
0330 MATERI AL ALLOMANCE Transtion, Guardrail 0. 000
EACH 1. 000 742. 77
742. 77000 1. 000 742.77
0335 606-01385 Transition Type 3J 3. 000 0. 000
EACH 0. 000 0.00
2,370. 00000 0. 000 0. 00
0335 MATERI AL ALLOMNCE Transtion, Guardrail 0. 000
EACH 3. 000 3, 345. 33
1,115. 11000 3. 000 3, 345. 33
0340 606-01390 End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0.00
4,280. 00000 0. 000 0. 00
0340 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 1. 000 812. 75
812. 75000 1. 000 812.75
0345 606-02003 End Anchorage (Nonfl ared) 11. 000 0. 000
EACH 0. 000 0.00
3, 095. 00000 0. 000 0. 00
0345 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 11. 000 17, 753. 67
1, 613. 97000 11. 000 17, 753. 67
0350 606-02005 End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0.00

2, 750. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0351 606-02005 End Anchor (Flared) April 2020 MCR 0. 000 0. 000
EACH 0. 000 0. 00
3,224. 16000 0. 000 0. 00
0351 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 2.000 3,698. 00
1, 849. 00000 2.000 3,698. 00
0355 607-11525 Fence (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0360 608-00000 Concrete Sidewal k 931. 000 656. 000
SY 148. 000 15, 096. 00
102. 00000 804. 000 82, 008. 00
0365 608-00010 Concrete Curb Ranp 603. 000 535. 000
SY 40. 000 12, 440. 00
311. 00000 575. 000 178, 825. 00
0370 608-00015 Det ect abl e War ni ngs 341. 000 0. 000
SF 0. 000 0. 00
66. 00000 0. 000 0. 00
0375 609-20010 Curb Type 2 (Section B) 326. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
0380 609-21020 Curb and Gutter Type 2 (Section II-B) 2,097. 000 1, 761. 000
LF 336. 000 15, 120. 00
45. 00000 2,097. 000 94, 365. 00
0385 609-21021 Curb and CGutter Type 2 (Section II-M 126. 000 81. 000
LF 45. 000 2,340.00
52. 00000 126. 000 6, 552. 00
0390 609-71000 Curb (Special) 21.000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0395 610-00020  Median Cover Material (Patterned Concrete) 377.000 202. 000
SF 0. 000 0. 00

16. 00000 202. 000 3,232.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21850-BI D ESTI MATE RUN07/09/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO 0004 11:40: 26
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY US34
0400 612-00101 Delineator (Drivable Concrete Installation) (Type I) 225. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0405 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 25. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0410 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 40. 000 0. 000
EACH 0. 000 0. 00
136. 00000 0. 000 0. 00
0415 614-00011 Sign Panel (Cass I) 62. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0420 614-00012 Sign Panel (Cass I1) 13. 000 0. 000
SF 0. 000 0.00
28. 00000 0. 000 0. 00
0425 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 15. 000 0. 000
Sli pbase)
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0430 614-80313 Barricade (Type 3 F-O) 1. 000 0. 000
EACH 0. 000 0. 00
3, 685. 00000 0. 000 0. 00
0435 614-85001 I npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
20, 268. 00000 0. 000 0. 00
0435 MATERI AL ALLOWANCE | npact Attenuat or 0. 000
EACH 2.000 22,790. 00
11, 395. 00000 2.000 22,790.00
0440 625-00000 Construction Surveying 1. 000 0. 500
LS 0. 250 26, 093. 50
104, 374. 00000 0. 750 78, 280. 50
0445 626-00000 Mobi |'i zati on 1. 000 0. 500
LS 0. 100 110, 000. 00
1, 100, 000. 00000 0. 600 660, 000. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 21850-BID ESTI MATE RUN 07/ 09/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY US34
0450 627-00008 Modi fied Epoxy Pavenment Marking 769. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0455 627-00013 Paverment Marking Paint (H gh Build) 850. 000 50. 000
GAL 445. 000 46, 280. 00
104. 00000 495. 000 51, 480. 00
0460 627-30329 Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 2,494, 000 0. 000
Type |
(Typ SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0465 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 1, 877.000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0470 629-01031 Survey Monunent (Type 3A) 16. 000 0. 000
EACH 0. 000 0. 00
1, 182. 00000 0. 000 0. 00
0475 630-00000  Fl aggi ng 7, 248. 000 2, 276. 500
HOUR 1, 207. 000 36, 210. 00
30. 00000 3, 483. 500 104, 505. 00
0480 630-00007 Traffic Control Inspection 57.000 29. 000
DAY 3. 000 609. 00
203. 00000 32.000 6, 496. 00
0485 630-00012 Traffic Control Managenent 123. 000 42.000
DAY 23.000 25, 944. 00
1,128. 00000 65. 000 73,320. 00
0490 630-00015 Uniforned Traffic Control Coordination 8. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0495 630-80001 Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 0. 000 0. 00
677.00000 0. 000 0. 00
0500 630-80335 Barri cade (Type 3 MA) (Tenporary) 22.000 0. 000
EACH 0. 000 0. 00

169. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0505 630-80341 Construction Traffic Sign (Panel Size A) 262. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0510 630-80342 Construction Traffic Sign (Panel Size B) 29. 000 0. 000
EACH 0. 000 0. 00
113. 00000 0. 000 0.00
0515 630-80343 Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
124. 00000 0. 000 0. 00
0520 630- 80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
6, 770. 00000 3.000 20, 310. 00
0525 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 805. 00000 0. 000 0. 00
0530 630-80360 Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
0535 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0540 630-80370 Barrier (Tenporary) 500. 000 250. 000
LF 0. 000 0. 00
70. 00000 250. 000 17, 500. 00
0545 630-80380 Traffic Cone 115. 000 57.500
EACH 0. 000 0. 00
15. 00000 57.500 862. 50
0550 630-85010 I mpact Attenuator (Tenporary) 2.000 1.000
EACH 0. 000 0. 00
9, 591. 00000 1.000 9,591. 00
0555 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 2.000 1.000
(Tenporary)
EACH 0. 000 0. 00

94, 383. 00000 1. 000 94, 383. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0560 630-86801 Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 000 0. 00
8,462. 00000 0.500 4,231.00
0565 700- 70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0570 700-70016 F/ A Fuel Cost Adjustment 103, 700. 000 -96. 260
FA -71,371. 220 -71,371.22
1. 00000 -71, 467. 480 -71,467. 48
0575 700-70018 F/ A Roadway Snpot hness Incentive 502, 913. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0580 700-70019 F/ A Asphalt Cenment Cost Adjustment 331, 316. 000 0. 000
FA - 235, 326. 850 - 235, 326. 85
1. 00000 - 235, 326. 850 - 235, 326. 85
0585 700-70023 F/ A On- The-Job Trai nee 25, 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70025 F/A Quality Incentive Payment 342,538. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70042 F/ A Railroad Fl agging 73, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0600 700-70111  Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700- 70596 St andi ng Di spute Revi ew Board 48, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

1535 630-80340 Pedestrian Barricade (ADA) March 2020 MCR 120. 000 0. 000
LF 60. 000 1, 200. 00
20. 00000 60. 000 1, 200. 00
1540 630-80393 St ackabl e Vertical Panels March 2020 MCR 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
1545 208- 00054 StormDrain Inlet Protection (Type Il) April 2020 MCR 38. 000 0. 000
EACH 38. 000 9, 739. 40
256. 30000 38. 000 9, 739. 40

CAT 0200 CURRENT AMT $12,431,870.90$ 1,589,470.21$ 3,299, 261.53
CAT NO0201 ROADWAY |-76

0620 202- 00035 Renoval of Pipe 554. 000 554. 000
LF 0. 000 0. 00
13. 00000 554. 000 7,202.00
0625 202- 00206 Renoval of Concrete Curb Ranp 58. 000 0. 000
Sy 58. 000 1,682.00
29. 00000 58. 000 1, 682. 00
0630 202-00240 Renoval of Asphalt Mat (Pl aning) 227,106. 000 46, 872. 000
SY 69, 696. 000 139, 392. 00
2.00000 116, 568. 000 233, 136. 00
0635 202-00810 Renoval of Ground Sign 73. 000 0. 000
EACH 0. 000 0.00
85. 00000 0. 000 0. 00
0640 202-01130 Renoval of CGuardrail Type 3 21, 207. 000 7,928.000
LF 0. 000 0. 00
4.50000 7,928. 000 35, 676. 00
0645 202-01300 Renoval of End Anchorage 39. 000 0. 000
EACH 0. 000 0.00
380. 00000 0. 000 0. 00
0650 202-04002 Clean Cul vert 83. 000 62. 000
EACH 4. 000 10, 672. 00

2, 668. 00000 66. 000 176, 088. 00



CONTI D: C21850
PCN: 21850-BI D
PRQIECT NHPP0343- 041
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0201 ROADWAY |-76
0655 203-00060 Enbanknent Material (Conplete In Place)
0660 203-01500 Bl adi ng
0665 203-01550 Dozi ng
0670 208-00002 Erosion Log Type 1 (12 Inch)
0675 208-00020 Silt Fence
0680 208-00035  Aggregate Bag
0685 208-00045 Concrete Washout Structure
0690 208- 00070 Vehi cl e Tracki ng Pad
0695 208-00103 Renoval and Di sposal of Sedinment (Labor)
0700 208-00105 Renoval and Disposal of Sediment (Equipnent)
0705 208-00106 Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4,391. 000
cy
39. 00000
40. 000
HOUR
190. 00000
40. 000
HOUR
210. 00000
10, 041. 000
LF
5. 00000
4,591. 000
LF
1. 50000
100. 000
LF
6. 50000
4. 000
EACH
2, 384. 00000
2.000
EACH
3, 476. 00000
164. 500
HOUR
44. 00000
165. 000
HOUR
185. 00000
600. 000
HOUR

153. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,667
0. 000
000

000

1,667

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 07/ 09/ 2020

42,432

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:40: 26

AMOUNT

42,432

8, 335

00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0710 208-00207 Erosi on Control Managenent 57. 000 0. 000
DAY 0. 000 0. 00
596. 00000 0. 000 0. 00
0715 210-00815 Reset Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
227.00000 0. 000 0. 00
0720 212-00006 Seedi ng (Native) 3. 000 0. 190
ACRE 0. 600 695. 40
1, 159. 00000 0.790 915. 61
0725 212-00032 Soi | Condi tioning 3. 000 0.190
ACRE 0. 600 1, 687. 20
2,812. 00000 0. 790 2,221.48
0730 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 14, 470. 000 913. 000
Cl ass
SY 2, 802. 000 14, 010. 00
5. 00000 3, 715. 000 18, 575. 00
0735 217-00000 Her bi ci de Treat nent 5, 788. 000 0. 000
SY 0. 000 0. 00
0. 30000 0. 000 0. 00
0740 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 085. 000 0. 000
TON 198. 510 43, 672. 20
220. 00000 198. 510 43,672. 20
0745 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 34, 956. 000 6, 788. 330
TON 13,698.150 1,328, 720.55
97. 00000 20, 486. 480 1,987, 188. 56
0750 420-00103  Geotextile (Erosion Control) (Class 2) 426.000 312. 000
5% 0. 000 0. 00
5. 28000 312. 000 1, 647. 36
0755 506-00212 Ri prap (12 Inch) 142. 000 104. 000
cY 0. 000 0. 00
137. 00000 104. 000 14, 248. 00
0760 507-00400  Bituninous Slope and Ditch Paving (Asphalt) 30. 000 0. 000
TON 0. 000 0. 00

351. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0765 606-00302 Quardrail Type 3 (31 Inch Mdwest Guardrail System 22, 296. 000 0. 000
LF 5, 829. 000 128, 238. 00
22.00000 5, 829. 000 128, 238. 00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
4.79000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Gal v 0. 000
LF 10, 403. 501 46, 503. 65
4.47000 10, 403. 501 46, 503. 65

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
31. 66000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 0. 000 0. 00
3.91000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
37.99000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 0. 000 0. 00
9. 16000 0. 000 0.00

0770 606-01340 End Anchorage Type 3D 23.000 0. 000
EACH 0. 000 0.00

2, 370. 00000 0. 000 0.00

0770 MATERI AL ALLOWANCE CGuardrail End Treat 0. 000
EACH 23. 000 1, 458. 66
63. 42000 23.000 1, 458. 66



CONTI D C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21850-BI D
PRQIECT NHPP0343- 041 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0201 ROADWAY |-76
0770 MATERI AL ALLOWANCE Guardrail End Treat
EACH
310. 22000
0775 606-01370 Transition Type 3G 25. 000
EACH
2,619. 00000
0775 MATERI AL ALLOWANCE Transtion, Guardrai
EACH
742. 77000
0780 606-01380 Transition Type 3H 20. 000
EACH
924. 00000
0780 MATERI AL ALLOWANCE Transtion, Guardrai
EACH
314. 95000
0785 606- 02003 End Anchorage (Nonfl ared) 12. 000
EACH
3, 095. 00000
0785 MATERI AL ALLOWANCE Guardrail End Treat
EACH
1,613. 97000
0790 606- 02005 End Anchorage (Fl ared) 18. 000
EACH
2, 750. 00000
0791 606- 02005 End Anchor (Flared) April 2020 MCR 5. 000
EACH
3, 224. 16000
0791 MATERI AL ALLOMNCE Guardrail End Treat
EACH
1, 849. 00000
0795 607-11525 Fence (Pl astic) 90. 000

LF

5. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
23. 000
23.000

0. 000
5. 000
5. 000

0. 000
20. 000
20. 000

0. 000
3. 000
3. 000

0. 000
14. 000
14.000

0. 000
0. 000
0. 000

0. 000
12. 000
12.000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

Page 18
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
7,135. 06
7,135. 06
13, 095. 00
13, 095. 00
14, 855. 40
14, 855. 40
2,772.00
2,772.00
4, 409. 30
4, 409. 30
0.00
0. 00
19, 367. 64
19, 367. 64
0.00
0. 00
16, 120. 80
16, 120. 80
14, 792. 00
14, 792. 00
0. 00
0.00



CONTI D

ROADWAY | - 76

CAT NO0201

0800 608-00010

0805

609- 60011

0810

612-00101

0815

612- 00102

0820

612-00103

0825

614- 00011

0830

614-00012

0835

614- 00013

0840

614- 00216

0845

614- 00220

0850 614-00612

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Concrete Curb Ranp

Curb Type 6 (Section M

Del i neator (Drivable Concrete Installation) (Type I)

Del i neator (Drivable Concrete Installation) (Type I1)

Delineator (Drivable Concrete Installation) (Type IIl)

Sign Panel (Cass I)

Si gn Panel

(Cass I1)

Si gn Panel

(Class I11)

St eel

Sign Post (2x2 Inch Tubing)

St eel

Si gn Post (2.5x2.5 Inch Tubing)

Steel Sign Post (W6x12)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
58. 000
5%
311. 00000
20, 338. 000
LF
7.50000
336. 000
EACH
125. 00000
126. 000
EACH
130. 00000
59. 000
EACH
136. 00000
152. 000
SF
23. 00000
1, 089. 000
SF
28. 00000
2, 250. 000
SF
32. 00000
110. 500
LF
8. 00000
797. 000
LF
11. 00000
28. 000
LF

68. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
58. 000
58. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19

ESTI MATE RUN 07/ 09/ 2020

18, 038

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:40: 26

AMOUNT

18, 038

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY | - 76

CAT NO0201

0855 614-00615

0860

614- 00818

0865

614-00821

0870

614- 01022

0875

614-01026

0880

614- 03001

0885

614- 03002

0890

614- 03003

0895

614- 03004

0900

614- 03005

0905 614-03006

C21850

St eel

St eel

St eel

St eel

St eel

Concrete

Concrete

Concrete

Concrete

Concrete

Concrete

21850-BID

Sign

Si gn

Sign

Si gn

Si gn

NHPP0343- 041

Post

Post

Post

Post

Post

Footi ng

Footi ng

Footi ng

Footi ng

Footi ng

Footi ng

| TEM
DESCRI PTI ON

(W 6x15)

(W 8x18)

(W 8x21)

(W 10x22)

(W 10x26)

(Type 1)

(Type 2)

(Type 3)

(Type 4)

(Type 5)

(Type 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
116. 000
LF
68. 00000
126. 000
LF
85. 00000
41.000
LF
102. 00000
115. 000
LF
130. 00000
80. 000
LF
136. 00000
2.000
EACH
1, 247. 00000
8. 000
EACH
1, 928. 00000
8. 000
EACH
2, 268. 00000
2.000
EACH
2, 835. 00000
6. 000
EACH
3, 402. 00000
4. 000
EACH

4,252. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 07/ 09/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:40: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0201

0910 614-80385

0915

615- 00030

0920

615- 00050

0925

624-20018

0930

627-00008

0935

627-00070

0940

630- 00000

0945

630- 00007

0950

630- 00012

0955

630- 80001

0960 630-80335

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON
ROADWAY | - 76
Runbl e Strip
Enbanknment Protector Type 3

Enbanknent

Protector Type 5

18 Inch Drai nage Pipe (C ass 0)

Modi fied Epoxy Pavenment Marking

Preformed Ther nopl astic Pavenent

Mar ki ng

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MA) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
66, 552. 000
LF
0. 10000
56. 000
EACH
2, 523. 00000
15. 000
EACH
6, 146. 00000
2, 418. 000
LF
48. 00000
807. 000
GAL
85. 00000
7,912. 000
SF
17. 00000
160. 000
HOUR
30. 00000
96. 000
DAY
203. 00000
14. 000
DAY
1, 128. 00000
21.000
EACH
677. 00000
31.000
EACH

169. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

55. 000
0. 000
55. 000

0. 000
0. 000
0. 000

2,323.000
0. 000
2, 323. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
4. 000
10. 000

7.000
8. 500
15. 500

Page 21

ESTI MATE RUN 07/ 09/ 2020

2,708

1,436

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

50

11:40: 26

AMOUNT

138, 765

111,504

6,770

2,619

.00

00

.00

00

.00

.00

.00

.00

.00

00

50



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0965 630-80341  Construction Traffic Sign (Panel Size A) 360. 000 90. 000
EACH 2.000 180. 00
90. 00000 92. 000 8, 280. 00
0970 630-80342 Construction Traffic Sign (Panel Size B) 138. 000 67.500
EACH 1.500 169. 50
113. 00000 69. 000 7,797.00
0975 630-80343  Construction Traffic Sign (Panel Size C) 43. 000 20. 500
EACH 1.000 124. 00
124. 00000 21.500 2,666. 00
0980 630-80344  Construction Traffic Sign (Special) 1, 100. 000 330. 000
SF 0. 000 0. 00
16. 00000 330. 000 5, 280. 00
0985 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 805. 00000 0. 000 0. 00
0990 630-80360 Drum Channel i zi ng Devi ce 739. 000 230. 500
EACH 139. 000 6, 255. 00
45. 00000 369. 500 16, 627. 50

CAT 0201 CURRENT AMT $ 6,916,174.68$ 1,880,621.86% 3,160,113.72
CAT NO0300 STRUCTURE C-21- BM (US34)

0995 202-00246 Renoval of Asphalt Mat (Planing) (Special) 2,128. 000 0. 000
SY 2,127.000 18, 079. 50
8. 50000 2,127.000 18, 079. 50
1000 202-00453  Renoval of Portions of Present Structure (Class 2) 172. 000 0. 000
SY 0. 000 0. 00
352. 00000 0. 000 0. 00
1005 202-00502 Renoval of Portions of Present Structure 6. 000 0. 000
CcY 6. 000 10, 830. 00
1, 805. 00000 6. 000 10, 830. 00
1010 202- 00504 Renoval of Expansion Device 88. 000 0. 000
LF 88. 000 6, 424. 00

73. 00000 88. 000 6, 424. 00



CONTI D:

STRUCTURE C-21- BM ( US34)

CAT NO0300

1015 202- 00505

1020 202-04010

1025 403-34751

1030 408-01100

1035 515-00120

1040 515-00400

1045 518-01001

1050 601-03040

1055 601-03057

1060 601-06102

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Renoval of Portions of Present Structure

Clean Inlet

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Joi nt Seal ant

Wat er proof i ng (Menbr ane)

Concrete Seal er

Bri dge Expansion Joint (Asphaltic Plug)

Concrete Class D (Bridge)

Concrete Cl ass DR

Concrete (Patching)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22.000
SF
367. 00000
4. 000
EACH
1, 112. 00000
352. 000
TON
97. 00000
327. 000
LF
27.00000
3, 138. 000
sy
19. 00000
448. 000
sy
34. 00000
88. 000
LF
181. 00000
5. 900
cy
2, 087. 00000
19. 100
cy
2, 764. 00000
11. 000
CF

406. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
13. 000
13. 000

0. 000
0. 000
0. 000

0. 000
340. 930
340. 930

0. 000
0. 000
0. 000

1, 010. 000
2,128. 000
3, 138. 000

0. 000
448. 000
448. 000

0. 000
0. 000
0. 000

0. 000
5. 900
5. 900

2.500
2.000
4.500

0. 000
3.700
3.700

Page 23
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4,771,

33, 070.

40, 432.

15, 232.

12, 313.

5, 528.

1, 502.

00

.00

21

.00

00

00

.00

30

00

20

11:40: 26

AMOUNT

4, 771.

33, 070.

59, 622.

15, 232.

12, 313.

12, 438.

1,502.

00

.00

21

.00

00

00

.00

30

00

20



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE C-21- BM (US34)

1065 602-00020 Reinforcing Steel (Epoxy Coated) 2, 460. 000 0. 000
LB 348. 000 1, 044. 00
3. 00000 348. 000 1, 044. 00

CAT 0300 CURRENT AMT $  319,114.70$ 149,226.21$% 175,326.21
CAT NO0301 STRUCTURE C-21-G (US34)

1070 201-00005 Renoval of Debris 1. 000 0. 000
LS 0. 000 0. 00
23, 656. 00000 0. 000 0.00
1075 202-00246 Renoval of Asphalt Mat (Planing) (Special) 514. 000 514. 000
Sy 0. 000 0.00
8. 50000 514. 000 4, 369. 00
1080 202-00453  Renoval of Portions of Present Structure (Class 2) 80. 400 80. 400
SY 0. 000 0. 00
352. 00000 80. 400 28, 300. 80
1085 202- 00460 Renoval of Portions of Present Structure (C ass 3) 3. 000 1. 000
Sy 0. 000 0.00
1,111. 00000 1. 000 1,111.00
1090 206-00000 Structure Excavation 2.000 1.000
cY 0. 000 0. 00
599. 00000 1.000 599. 00
1095 206- 00060 Structure Backfill (Special) (FlowFill) 2.000 0. 000
cY 0. 000 0.00
2,539. 00000 0. 000 0. 00
1100 206- 00200 Structure Backfill (dass 2) 2.000 0. 000
cY 0. 000 0. 00
846. 00000 0. 000 0.00
1105 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 133. 010 133. 010
TON 0. 000 0.00
97. 00000 133. 010 12,901. 97
1110 408-01100 Joi nt Seal ant 267.000 0. 000
LF 0. 000 0. 00

27. 00000 0. 000 0.00
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PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE G- 21-G (US34)

1115 515-00120 Wat er proof i ng ( Menbr ane) 514. 000 514. 000
5% 0. 000 0.00
19. 00000 514. 000 9, 766. 00
1120 515-00400 Concrete Seal er 50. 000 50. 000
SY 0. 000 0. 00
34. 00000 50. 000 1, 700. 00
1125 601-03040 Concrete Class D (Bridge) 0. 400 0. 400
cY 0. 000 0.00
2,087. 00000 0. 400 834. 80
1130 601-03057 Concrete C ass DR 3.500 2. 400
cY 0. 000 0. 00
2, 764. 00000 2.400 6, 633. 60
1135 601-51005 Gal vani ¢ Anodes 143. 000 64. 000
EACH 0. 000 0.00
43. 00000 64. 000 2,752.00
1140 602-00000 Rei nforcing Steel 220. 000 46. 000
LB 0. 000 0. 00
4.50000 46. 000 207.00
CAT 0301 CURRENT AMT $ 116,851.57 % 0.00% 69, 175. 17

CAT NO0302 STRUCTURE C-22-B (US34)

1145 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 442. 000 440. 000
Sy 0. 000 0. 00
8. 50000 440. 000 3, 740. 00
1150 202-00453 Renoval of Portions of Present Structure (Class 2) 39. 000 39. 000
SY 0. 000 0. 00
352. 00000 39. 000 13, 728. 00
1155 202- 00460 Renoval of Portions of Present Structure (C ass 3) 3. 000 2.000
SY 0. 000 0. 00
1,111. 00000 2.000 2,222.00
1160 206- 00000 Structure Excavation 8. 000 6. 000
cY 0. 000 0. 00

599. 00000 6. 000 3, 594. 00
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PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0302 STRUCTURE C-22-B (US34)
1165 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 173.530 173.530
TON 0. 000 0.00
97. 00000 173. 530 16, 832. 41
1170 408-01100 Joi nt Seal ant 130. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1175 515-00120 Wat er proof i ng ( Menbr ane) 442.000 442.000
Sy 0. 000 0.00
19. 00000 442. 000 8,398. 00
1180 515-00400 Concrete Seal er 41. 000 41. 000
SY 0. 000 0. 00
34. 00000 41. 000 1, 394. 00
1185 519-01000 Epoxy Resin (Injection) 29. 000 21. 000
LF 8. 000 5, 128. 00
641. 00000 29. 000 18, 589. 00
1190 601-03057 Concrete O ass DR 4.100 4.100
cY 0. 000 0. 00
2, 764. 00000 4.100 11, 332. 40
1195 601-51005 Gal vani ¢ Anodes 120. 000 0. 000
EACH 0. 000 0.00
43. 00000 0. 000 0. 00
1200 602-00000 Rei nforcing Steel 140. 000 0. 000
LB 0. 000 0. 00
4.50000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 91,455.81 % 5,128.00 % 79, 829.81
CAT NO0303 STRUCTURE C-22-BS (US34)
1205 202- 00240 Renoval of Asphalt Mat (Pl aning) 684. 000 0. 000
Sy 0. 000 0.00
2. 00000 0. 000 0. 00
1210 202-00425 Renoval of Bridge Railing 146. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00



CONTI D:

C21850
21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 27
ESTI MATE RUN07/09/ 2020

CAT NO0303

1215 202-00502

1220 403-34751

1225 408-01100

1230 509-00001

1235 515-00400

1240 606-11010

1240

CAT NO0304

1245 202-00246

1250 202-00425

1255 403-34851

STRUCTURE C-22-BS (US34)

Renoval of Portions of Present Structure

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Joi nt Seal ant

Structural Steel (Galvanized)

Concrete Seal er

Bridge Rail Type 10R

MATERI AL ALLOWANCE Bri dge Rai l

STRUCTURE C-21-B (I-76)

Renoval of Asphalt Mat (Pl aning) (Special)

Renoval of Bridge Railing

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

CAT 0303

11: 40: 26
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.000 0. 000
oY 0. 000 0. 00
1, 805. 00000 0. 000 0. 00
76. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
108. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0. 00
127. 000 0. 000
LB 0. 000 0. 00
51. 00000 0. 000 0. 00
117. 000 0. 000
sy 0. 000 0. 00
34. 00000 0. 000 0. 00
155. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0. 00
0. 000
LF 155. 000 11, 315. 00
73. 00000 155. 000 11, 315. 00
CURRENT AMI $  53,268.00%  11,315.00$  11,315.00
1, 013. 000 615. 000
sy 0. 000 0. 00
8. 50000 615. 000 5,227. 50
374. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
110. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
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CAT NO0304

1260

1265

1265

408-01100

606-11010

CAT NO0305

1270

1275

1280

1285

1290

1290

202- 00246

202- 00425

403- 34851

408-01100

606-11010

CAT NO0306

1295

202- 00246

C21850
21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

STRUCTURE C-21-B (1-76)

Joi nt Seal ant

Bridge Rail Type 10R

MATERI AL ALLOWANCE Bri dge Rai l

STRUCTURE C-21-E (I-76)

Renoval of Asphalt Mat (Planing) (Special)

Renoval of Bridge Railing

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

Joi nt Seal ant

Bridge Rail Type 10R

MATERI AL ALLOWANCE Bri dge Rai l

STRUCTURE C-21-1 (1-76)

Renoval of Asphalt Mat (Pl aning) (Special)

LF

LF

LF

CAT 0304

SY

LF

TON

LF

LF

LF

CAT 0305

SY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

QUANTI TY/ Qr

308. 000

27.00000

374.000

157. 00000

73. 00000

CURRENT AMI  $

724.000

8. 50000

374.000

22.00000

79. 000

97. 00000

220. 000

27.00000

374.000

157. 00000

73. 00000

CURRENT AMI  $

607. 000

8. 50000

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
374.000
374.000

94,542.50 %

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
374.000
374.000

86,703.00%

293. 000
0. 000
293. 000

Page 28

ESTI MATE RUN 07/ 09/ 2020

27, 302

27, 302

27, 302

27,302

.00
2,490

11:40: 26
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

00
27,302. 00
00$ 32,529.50

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

00
27,302.00

50
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PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE C-21-1 (I1-76)

1300 202-00425 Renoval of Bridge Railing 306. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
1305 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 66. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1310 408-01100 Joint Seal ant 123. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1315 606-11010 Bridge Rail Type 10R 306. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0.00
1315 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 306. 000 22,338.00
73. 00000 306. 000 22,338.00
1555 613-00207 2 In Elec Cond (Bridge) (Spec) April 2020 MCR 250. 000 0. 000
LF 250. 000 6, 835. 00
27. 34000 250. 000 6, 835. 00

CAT 0306 CURRENT AMT $ 76,491.50 $ 29,173.00 % 31, 663. 50
CAT NO0307 STRUCTURE C-21-M (1-76)

1320 202-00246 Renoval of Asphalt Mat (Planing) (Special) 607. 000 0. 000
Sy 0. 000 0. 00
8. 50000 0. 000 0. 00
1325 202-00425 Renoval of Bridge Railing 306. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0.00
1330 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 66. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1335 408-01100 Joi nt Seal ant 123. 000 0. 000
LF 0. 000 0. 00

27. 00000 0. 000 0.00
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PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE C-21-M (I-76)

1340 606-11010 Bridge Rail Type 10R 306. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0. 00
1340 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 306. 000 22,338.00
73. 00000 306. 000 22, 338. 00

CAT 0307 CURRENT AMT $ 69, 656. 50 $ 22,338.00% 22,338.00
CAT NO0308 STRUCTURE C-21-BA (I-76)

1345 202-00246 Renoval of Asphalt Mat (Planing) (Special) 600. 000 339. 000
Sy 0. 000 0.00
8. 50000 339. 000 2,881.50
1350 202-00425 Renoval of Bridge Railing 224.000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0.00
1355 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 65. 000 0. 000
TON 0.000 0.00
97. 00000 0. 000 0. 00
1360 408-01100 Joi nt Seal ant 152. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0.00
1365 606-11010 Bridge Rail Type 10R 224.000 0. 000
LF 0. 000 0.00
157. 00000 0. 000 0. 00
1365 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 224.000 16, 352. 00
73. 00000 224.000 16, 352. 00

CAT 0308 CURRENT AMT $ 55, 605. 00 $ 16,352.00 % 19, 233. 50
CAT NO0309 STRUCTURE C-21-BB (I-76)

1370 202-00246 Renoval of Asphalt Mat (Planing) (Special) 600. 000 0. 000
Sy 0. 000 0. 00
8. 50000 0. 000 0. 00
1375 202-00425 Renoval of Bridge Railing 224.000 0. 000
LF 0. 000 0. 00

22. 00000 0. 000 0.00
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PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 STRUCTURE C-21-BB (I-76)

1380 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 65. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1385 408-01100 Joint Seal ant 152. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0. 00
1390 606-11010 Bridge Rail Type 10R 224. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0. 00
1390 MATERI AL ALLOMNCE Bri dge Rail 0. 000
LF 224. 000 16, 352. 00
73. 00000 224.000 16, 352. 00

CAT 0309 CURRENT AMT $ 55, 605. 00 $ 16,352.00 % 16, 352. 00
CAT NO0310 STRUCTURE C-22-AY (I-76)

1395 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2,124.000 1, 026. 000
SY 0. 000 0. 00
8. 50000 1, 026. 000 8,721.00
1400 202-00425 Renoval of Bridge Railing 1, 214. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
1405 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 230. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1410 408-01100 Joi nt Seal ant 345. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1415 518-01001 Bridge Expansion Joint (Asphaltic Plug) 145. 000 0. 000
LF 0. 000 0. 00
181. 00000 0. 000 0. 00
1420 606-11010 Bridge Rail Type 10R 1, 214. 000 0. 000
LF 0. 000 0. 00

157. 00000 0. 000 0.00
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PCN: 21850-BID ESTI MATE RUN
PRQIECT NHPP0343- 041 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0310 STRUCTURE C-22-AY (I-76)
1420 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 1,214. 000 88, 622. 00
73. 00000 1, 214. 000 88, 622. 00
1425 607-53220 Fence Chain Link (120 Inch) 920. 000 0. 000
LF 0. 000 0. 00
203. 00000 0. 000 0. 00
CAT 0310 CURRENT AMT $ 479,990.00 $ 88,622.00 % 97, 343. 00
CAT NO0311 STRUCTURE C-22-AZ (I-76)
1430 202-00246 Renoval of Asphalt Mat (Planing) (Special) 2,124.000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
1435 202-00425 Renoval of Bridge Railing 1, 214. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
1440 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 230. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
1445 408-01100 Joi nt Seal ant 345. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1450 518-01001 Bridge Expansion Joint (Asphaltic Plug) 146. 000 0. 000
LF 0. 000 0. 00
181. 00000 0. 000 0. 00
1455 606-11010 Bridge Rail Type 10R 1, 214. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0. 00
1455 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 1,214.000 88, 622. 00
73. 00000 1, 214. 000 88, 622. 00
1460 607-53220 Fence Chain Link (120 Inch) 920. 000 0. 000
LF 0. 000 0. 00
203. 00000 0. 000 0. 00
CAT 0311 CURRENT AMT $ 480, 171.00 % 88,622.00 % 88, 622. 00
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PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0312 STRUCTURE C-22-BE (I-76)

1465 202-00246 Renoval of Asphalt Mat (Planing) (Special) 1, 040. 000 631. 000
Sy 0. 000 0.00
8. 50000 631. 000 5, 363. 50
1470 202-00425 Renoval of Bridge Railing 366. 000 183. 000
LF 0. 000 0. 00
22. 00000 183. 000 4,026. 00
1475 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 113. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
1480 408-01100 Joi nt Seal ant 316. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0.00
1485 606-11010 Bridge Rail Type 10R 366. 000 183. 000
LF 0. 000 0.00
157. 00000 183. 000 28, 731. 00
1485 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 366. 000 26, 718. 00
73. 00000 366. 000 26, 718. 00

CAT 0312 CURRENT AMT $ 93,847.00 $ 26,718.00 % 64, 838. 50
CAT NO0313 STRUCTURE C-22-BG (I-76)

1490 202-00246 Renoval of Asphalt Mat (Planing) (Special) 981. 000 0. 000
Sy 0. 000 0. 00
8. 50000 0. 000 0. 00
1495 202-00425 Renoval of Bridge Railing 361. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0.00
1500 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 106. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1505 408-01100 Joi nt Seal ant 290. 000 0. 000
LF 0. 000 0. 00

27. 00000 0. 000 0.00
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PCN: 21850-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0004 11: 40: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0313 STRUCTURE C-22-BG (I-76)

1510 518-01050 Bri dge Expansion Device (Special) 58. 000 0. 000
LF 0. 000 0. 00
310. 00000 0. 000 0. 00
1515 606-11010 Bridge Rail Type 10R 361. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0.00
1515 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 181. 000 13, 213.00
73. 00000 181. 000 13, 213. 00
1550 613-00207 2 In Elec Cond (Bridge) (Spec) April 2020 MCR 200. 000 0. 000
LF 200. 000 5, 468. 00
27. 34000 200. 000 5, 468. 00

CAT 0313 CURRENT AMT  $ 114,517.50 % 18,681.00 % 18, 681. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1520 620- 00005 Field O fice (Special) 1. 000 0. 750
EACH 0. 250 48, 225. 00
192, 900. 00000 1. 000 192, 900. 00
1525 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
70, 700. 00000 1. 000 70, 700. 00
1530 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
28, 013. 00000 1. 000 28,013. 00

CAT 0400 CURRENT AMI $  291,613.00$ 48,225.00% 291,613.00

PRQJECT TOTAL CURRENT AMT $21,827,477.66$ 4,045, 448.28$ 7,505, 537. 44



